

SPS-E062-81

18 November 1981

MEMORANDUM FOR: Director of Data Processing

FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status Report
for Week Ending 17 November 1981

25X1

SAFE

A. ACCOMPLISHMENTS:

On 16 November, 32 Consolidated SAFE Project Office representatives and consultants began the week long Phase I of the Block 1 Preliminary Design Review at the TRW SAFE Development Facility in Torrance, California. Held as a joint Government/contractor effort, this review is a major milestone in the Block 1 SAFE schedule.

B. UPCOMING EVENTS:

Phase I of the Block 1 Preliminary Design Review will be completed on 20 November. [REDACTED]

25X1

ADSTAR

A. ACCOMPLISHMENTS:

1. A Factory Test was held [REDACTED] on 13 November. It failed due to faulty registration and legibility that did not meet specifications.

25X1

2. The Government has begun to check out the six camera workstations.

B. UPCOMING EVENTS:

1. The installation is continuing.

2. A Factory Test will be held [REDACTED]
[REDACTED]

25X1

25X1